COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 17/ 2017

ESTI MATE SUMVARY 12:11: 33
CONTI D C20155 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20155- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 30.0 DAYS TI ME ALLOW 30 WORK DAYS
US 160 S FORK TO M VI STA CHI PSEAL PERCENT TIME:  100. 00 ORI G TI ME ALLOW 30 WORK DAYS
PRQJECT NO NHPP1602- 145
US 160 S FORK TO M VISTA CHIP (PH I1)
NAVE OF RQAD:
PRQIECT COUNTI ES: R O GRANDE
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 17/ 2017 DATE TI ME STARTED 07/10/2017
2273 R VER ROAD DATE LET 01/12/ 2017 DATE WORK BEGAN 07/ 10/ 2017
DATE AWARDED 01/ 20/ 2017 DATE TI ME STOPPED 08/ 23/ 2017
DATE CONTRACT EXECUTED 02/ 08/ 2017 DATE ACCEPTED 08/ 23/ 2017
GRAND JUNCTI ON CcO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/ 10/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,195, 400.19 PARTI Cl PATI NG $ 1,194, 516. 19 $ 23,252.58
AVWARD PRQJIECT AMT: $ 1,192, 574.70 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 93% TOTAL EARNI NGS 1,194, 516. 19 23,252.58
FUNDS AVAI LABLE: $ 884.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,194, 516. 19 23,252.58
TOTAL CLAI VB $ 0.00 RETAI NAGE -17,888. 62 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,176, 627. 57 23,252.58
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,176, 627. 57 23, 252. 58
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 23,252.58

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20155 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20155-BI D
PRQIECT NHPP1602- 145 ESTI MATE NO 0003
CURRENT
REF I TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00200 Renoval of Sidewal k 90. 000
Sy
38. 50000
0010 202- 00203 Renoval of Curb and Gutter 200. 000
LF
13. 50000
0015 202-00206 Renoval of Concrete Curb Ranp 14. 000
Sy
38. 50000
0020 202- 00220 Renoval of Asphalt Mat 48. 000
Sy
74. 50000
0025 202- 00250 Renoval of Pavenent MarKking 3, 831. 000
SF
2. 75000
0030 203-00010 Uncl assi fied Excavation (Conplete In Place) 19. 000
(%
30. 25000
0035 203-01622 Sweepi ng (Wth Pickup Broon) 8. 000
HOUR
230. 00000
0040 208-00002 Erosion Log Type 1 (12 Inch) 0. 000
LF
4. 50000
0045 208- 00020 Silt Fence 0. 000
LF
1. 75000
0050 208- 00035 Aggr egat e Bag 0. 000
LF
7. 75000
0055 208- 00045 Concrete Washout Structure 1. 000
EACH

950. 00000
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ESTI MATE RUN 10/ 17/ 2017

12:11: 33
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
3, 465. 00
0. 00
2, 700. 00
0. 00
539. 00
0. 00
3,576. 00
0. 00
10, 535. 25
0. 00
574.75
0. 00
1, 840. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
950. 00



CONTI D: C20155 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20155-BI D ESTI MATE RUN 10/ 17/ 2017
PRQJECT: NHPP1602- 145 ESTI MATE NO. 0003 12:11:33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0.00
0065 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0070 210- 00810 Reset Ground Sign 13. 000 13. 000
EACH 0. 000 0. 00
261. 50000 13. 000 3,399.50
0075 212- 00006 Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0080 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0085 213-00004 Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0090 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
3.00000 0. 000 0.00
0095 304- 06000 Aggregate Base Course (Cl ass 6) 75. 000 75. 000
TON 0. 000 0. 00
46. 00000 75. 000 3, 450. 00
0100 403-00720 Hot M x Asphalt (Patching) (Asphalt) 37.900 37.900
TON 0. 000 0. 00
350. 00000 37.900 13, 265. 00
0105 409- 01015 Cover Coat Material (Type I) 34, 454. 000 34, 454. 000
Sy 0. 000 0. 00
0. 95000 34, 454. 000 32,731.30
0110 409- 02015 Cover Coat Material (Type Il) 386, 957. 000 386, 957. 000
Sy 0. 000 0. 00
0. 90000 386, 957. 000 348, 261. 30



CONTI D C20155 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20155-BI D ESTI MATE RUN 10/ 17/ 2017
PRQJECT: NHPP1602- 145 ESTI MATE NO 0003 12:11:33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 411-10216 Enul si fied Asphalt (CRS-2P) 183, 374. 000 183, 374. 000
GAL 0. 000 0. 00
1. 55000 183, 374. 000 284,229.70
0120 411-10255 Enul si fied Asphalt (Sl ow Setting) 21, 840. 000 21, 840. 000
GAL 0. 000 0. 00
1. 15000 21, 840. 000 25, 116. 00
0125 607-11525 Fence (Pl astic) 461. 000 461. 000
LF 0. 000 0. 00
3. 75000 461. 000 1,728.75
0130 608-00000 Concrete Sidewal k 133. 000 133. 000
SY 0. 000 0. 00
65. 00000 133. 000 8, 645. 00
0135 608-00010 Concrete Curb Ranp 98. 000 98. 000
SY 0. 000 0. 00
148. 50000 98. 000 14, 553. 00
0140 609-21020 Curb and Qutter Type 2 (Section I1-B) 427. 000 427. 000
LF 0. 000 0. 00
30. 00000 427. 000 12, 810. 00
0145 626- 00000 Mobi | i zati on 1. 000 0.814
LS 0. 186 24,273.00
130, 500. 00000 1. 000 130, 500. 00
0150 626-01104 Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
4,000. 00000 1. 000 4, 000. 00
0155 627-00001 Pavenent Mar ki ng Pai nt 1, 766. 000 1, 766. 000
GAL 0. 000 0. 00
40. 00000 1, 766. 000 70, 640. 00
0160 627-00008 Modi fi ed Epoxy Pavenent Marking 895. 000 895. 000
GAL 0. 000 0. 00
82. 25000 895. 000 73,613.75
0165 627-00032 Rai sed Fl exi bl e Pavenent Marker (Tenporary) 4, 750. 000 4, 750. 000
EACH 0. 000 0. 00
1. 10000 4, 750. 000 5,225.00



CONTI D C20155 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20155-BI D ESTI MATE RUN 10/ 17/ 2017
PRQJECT: NHPP1602- 145 ESTI MATE NO 0003 12:11: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 627-30405 Preforned Thernopl astic Pavenent Marking (Wrd-Synbol) 2, 231. 000 2,231. 000
SF 0. 000 0. 00
24. 00000 2,231.000 53, 544. 00
0175 630-00000  Flagging 1, 374. 500 1, 322. 500
HOUR 52. 000 1, 092. 00
21. 00000 1, 374. 500 28, 864. 50
0180 630-00001 Pilot Car Operation 110. 500 110. 500
HOUR 0. 000 0. 00
45. 00000 110. 500 4,972. 50
0185 630- 00007 Traffic Control |nspection 15. 000 15. 000
DAY 0. 000 0. 00
132. 00000 15. 000 1, 980. 00
0190 630-00012 Traffic Control Managenment 29. 000 29. 000
DAY 0. 000 0. 00
797. 00000 29. 000 23,113. 00
0195 630-80341 Construction Traffic Sign (Panel Size A) 70. 000 63. 000
EACH 7.000 364. 00
52. 00000 70. 000 3, 640. 00
0200 630-80342 Construction Traffic Sign (Panel Size B) 42.000 22.500
EACH 2.500 130. 00
52. 00000 25. 000 1, 300. 00
0205 630- 80359 Portabl e Message Sign Panel 112. 000 112. 000
DAY 0. 000 0. 00
66. 00000 112. 000 7,392.00
0210 630- 80360 Drum Channel i zi ng Devi ce 20. 000 18. 000
EACH 2.000 30. 00
15. 00000 20. 000 300. 00
0215 630- 80380 Traffic Cone 50. 000 45. 000
EACH 5. 000 35.00
7.00000 50. 000 350. 00
0220 630-80510 Mobi | e Pavenent Marking Zone 1. 000 0.900
LS 0. 100 500. 00
5, 000. 00000 1. 000 5, 000. 00



CONTI D C20155 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20155-BID ESTI MATE RUN 10/ 17/ 2017
PRQJECT: NHPP1602- 145 ESTI MATE NO 0003 12:11:33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70016 F/ A Fuel Cost Adj ustnent 4.980 0. 000
FA 4.980 4.98
1. 00000 4.980 4.98
0240 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0241 900- 00006 Added Item (Dollar)/ Price Reduction - QIT Disincentive -3,176. 400 0. 000
DOL -3,176. 400 -3,176. 40
1. 00000 -3,176. 400 -3,176. 40
0245 700- 70034 F/ A Pavenment Surface Course Maintenance 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 627-30410 Pref orm Thernopl astic Pvnt Mg (XS) 1, 884. 000 1, 884. 000
SF 0. 000 0. 00
11. 00000 1, 884. 000 20, 724. 00
1207 900- 00006 Added Item (Dol lar)/ Price Reduction -11, 566. 800 -11, 566. 800
DOL 0. 000 0. 00
1. 00000 -11, 566. 800 -11, 566. 80
1208 900- 00006 Added Item (Dollar)/ Price Reduction - Retro-reflective -273. 890 -273. 890
out of specification
DOL 0. 000 0. 00
1. 00000 -273.890 -273.89
CAT 0200 CURRENT AMI  $ 1,193,400.19$% 23,252.58% 1,192,516.19
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CONTI D C20155 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20155-BI D ESTI MATE RUN 10/ 17/ 2017
PRQJECT: NHPP1602- 145 ESTI MATE NO 0003 12:11: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0255 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 2,000.00 $ 0.00$ 2,000. 00

PRQJIECT TOTAL CURRENT AMI  $

1,195,400.19 %

23,252.58% 1,194,516. 19



